



## FUNDRAISER TIMELINE - FALL 2015

Call early to schedule your fundraiser! Popular gift giving dates fill up early.  
Your organization will be placed on a timeline.

**NOTE: The below timelines are used as estimates. For example, every organization cannot schedule May 2nd as delivery date for Mother's Day orders. When scheduling your fundraiser, call with several delivery dates in mind.**

### Free Sticker Fundraiser Timeline

<b>Fall 2015</b>		Estimated Time Allotment	Halloween 2015	Thanksgiving 2015	Hanukkah 2015	Christmas 2015
Call Kids Kreations to request a Materials Packet.	- allow 5 days		7/30	8/23	8/26	9/18
Oversee artwork creation in class.	- allow 14 days		8/4	8/28	8/31	9/23
Mail art to Kids Kreations for catalog & sticker processing.	- allow 17 days		8/18	9/11	9/14	10/7
Receive personalized catalogs & free stickers.	- allow 5 days		9/4	9/28	10/1	10/24
Distribute catalogs for ordering.	- allow 10 days		9/9	10/3	10/6	10/29
Mail orders to Kids Kreations.	- allows 5 days		9/19	10/13	10/16	11/8
Kids Kreations receives & processes your order.	- allow 28 days		9/24	10/18	10/21	11/13
Your packaged order is shipped via Fed Ex ground.	- allow 5 days		10/22	11/15	11/18	12/9
Receive your Kids Kreations order in plenty of time!			10/27	11/20	11/23	12/16

### Send Home Art Fundraiser Timeline

<b>Fall 2015</b>		Estimated Time Allotment	Halloween 2015	Thanksgiving 2015	Hanukkah 2015	Christmas 2015
Call Kids Kreations to request a Materials Packet.	- allow 5 days		8/18	9/11	9/14	10/7
Oversee artwork creation in class.	- allow 10 days		8/23	9/16	9/19	10/12
Stuff Artwork Packets and send home for ordering.	- allow 10 days		9/2	9/26	9/29	10/22
Receive orders & artwork. Mail to Kids Kreations.	- allow 5 days		9/12	10/6	10/9	11/1
Kids Kreations receives, processes & ships your order.	- allow 35 days		9/17	10/11	10/14	11/6
Your packaged order is shipped via Fed Ex ground.	- allow 5 days		10/22	11/15	11/18	12/9
Receive your Kids Kreations order in plenty of time!			10/27	11/20	11/23	12/16