



Fundraiser Timelines for Special Dates **Spring 2016**

129 Nita Drive • Fulton, MS 38843 • Toll Free: 866-652-3770 • www.KidsKreations.us

Call early to schedule your fundraiser! Popular gift giving dates fill up early.
Your organization will be placed on a timeline.

NOTE: The below timelines are used as estimates. For example, every organization cannot schedule April 29 as delivery date for Mother's Day orders.
When scheduling your fundraiser, call with several delivery dates in mind.

Free Sticker Fundraiser Timeline

Spring 2016		Estimated Time Allotment	Easter March 27	Mother's Day May 8	Father's Day June 19
Call Kids Kreations to request a Materials Packet.	- allow 5 days		12/14	1/31	3/16
Oversee artwork creation in class.	- allow 14 days		1/1	2/5	3/21
Mail art to Kids Kreations for catalog & sticker processing.	- allow 17 days		1/11	2/19	4/4
Receive personalized catalogs & free stickers.	- allow 5 days		1/28	3/7	4/21
Distribute catalogs for ordering.	- allow 10 days		2/2	3/12	4/26
Mail orders to Kids Kreations.	- allows 5 days		2/12	3/22	5/6
Kids Kreations receives & processes your order.	- allow 28 days		2/17	3/27	5/11
Your packaged order is shipped via Fed Ex ground.	- allow 5 days		3/16	4/24	6/8
Receive your Kids Kreations order in plenty of time!			3/21	4/29	6/13

Send Home Art Fundraiser Timeline

Spring 2016		Estimated Time Allotment	Easter March 27	Mother's Day May 8	Father's Day June 19
Call Kids Kreations to request a Materials Packet.	- allow 5 days		1/11	2/19	4/4
Oversee artwork creation in class.	- allow 10 days		1/16	2/24	4/9
Stuff Artwork Packets and send home for ordering.	- allow 10 days		1/26	3/5	4/19
Receive orders & artwork. Mail to Kids Kreations.	- allow 5 days		2/5	3/15	4/29
Kids Kreations receives, processes & ships your order.	- allow 35 days		2/10	3/20	5/4
Your packaged order is shipped via Fed Ex ground.	- allow 5 days		3/16	4/24	6/8
Receive your Kids Kreations order in plenty of time!			3/21	4/29	6/13